Team Member Name:

Chau Doan

What I did since the last daily scrum:

- Team match
- First version of software design

What I plan to do today:

- improve design, start implementing movie component
- design and implement Screen component
- Set up frontend structure

What blockers I have:

Team Member Name:

Chau Doan

What I did since the last daily scrum:

- Implemented UI for register
- Structure frontend and
- Implemented UI for upgrade membership tier
- Set up version control for frontend on github

What I plan to do today:

- Implement UI home/landing page
- Implement UI movie card
- Implement authorization to frontend

What blockers I have:

Team Member Name:

Chau Doan

What I did since the last daily scrum:

- Implemented landing page
- Implemented movie detail screen
- Implemented location screen
- Implemented API for location
- Implemented discount adjustment screen

What I plan to do today:

- Implement screen creation
- Implement showtime screen

What blockers I have:

Team Member Name:

Chau Doan

What I did since the last daily scrum:

- Fix bug in JWT authorization
- Implement create/delete/edit Screen
- Implement create/delete/edit Showtime

What I plan to do today:

- Fix bug in User sign in
- Implement booking ticket

What blockers I have:

Team Member Name:

Chau Doan

What I did since the last daily scrum:

- Implemented booking screen
- Implemented seat selected
- Implemented payment screen
- Implemented API to handle payment

What I plan to do today:

- Fix bug while selecting seat
- Configure PostgreSQL in AWS RDS and S3 for deployment

What blockers I have:

Team Member Name:

Chau Doan

What I did since the last daily scrum:

- Fixed bug on seat selection
- RDS and S3 configured up

What I plan to do today:

Generate mock data and integrated test

What blockers I have:

• Non.