Team Member Name:

Thuy Luu

What I did since the last daily scrum:

- Team match
- First version of software design

What I plan to do today:

- improve design, start implementing movie component
- design and implement Screen component

What blockers I have:

Team Member Name:

Thuy Luu

What I did since the last daily scrum:

- implemented Movie model, Movie Service, Movie Controller
- implemented Screen model, Screen Service, and Screen Controller

What I plan to do today:

- Fix bug in Movie component, integrate AWS S3 for movie poster store
- Implement Booking component

What blockers I have:

Team Member Name:

Thuy Luu

What I did since the last daily scrum:

- Fixed bugs in Movie and Screen component, successfully integrated S3
- Implemented Booking model, service, and controller

What I plan to do today:

- Fix bugs. Adding more features for Booking service (get watched movies for last 30 days)
- Work on Analytic component. Fix bugs

What blockers I have:

Team Member Name:

Thuy Luu

What I did since the last daily scrum:

- Fixed bugs in Booking model, service, controller. Added feature for getting watched movie
- Implemented service for Analytic component. Added features for Analytic controller (analytic data by location and movie)

What I plan to do today:

- Fix bugs in Analytic component.
- Review frontend structure, start implementing a frontend component

What blockers I have:

Team Member Name:

Thuy Luu

What I did since the last daily scrum:

- Fixed bugs in Analytic. Studied React for implementing frontend
- Reviewing frontend. Studied React

What I plan to do today:

- start implementing a frontend component
- Add MembershipOption Screen. Style this component. Fix bugs

What blockers I have:

Team Member Name:

Thuy Luu

What I did since the last daily scrum:

- Fixed bugs in frontend (SignIn comand Nav Bar). Implemented Analytics Screen.
 Updated chart styles
- Implemented MembershipOption, WatchedHistory Screen. Added style for those components. Fixed bugs.
- Added CreateMovie and EditMovie Screen. Fixed bugs in date display. Cleaned code. Fixed bugs in Movie component in the backend

What I plan to do today:

- Add CreateMovie and Edit Movie Screen for Admin.
- Finish up the remaining screens. Generate mock data. Integration test.

What blockers I have: